APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: I-35 Widening E. 1st St Interchange to NE 36th St.
ig‘ city of _ Conftractor: Snyder & Associates, Inc.
i..—. AT 'eny Address: 2727 SW Snyder Blvd., PO Box 1159, Ankeny, 1A 50023
bringing fealtangerker Finance Budget Code: 952.3952.4210 Finance Project Code: 952.4210
Vendor Project or Invoice #: 109.0051.01 A PO #
Original Contract Date: July 20, 2009 Vendor # 990
Date of Council Meeting 9/7/2010 PAYMENT REQUEST # 13

PAYMENT PERIOD: From:

Contract Summary

Original Contract Amount; $ 570,000.00

Net change by Change Orders: $

Contract Amount to Date: (line 1 + 2)

Total completed and stored to date: $ 237,813.85

Retainage: 0 % of Completed Work:  $

Total Earned less Retainage:

Less previous applications for payment:
SUBTOTAL

OTHER CHARGES (Please attach an itemized list)
CURRENT PAYMENT DUE

Balance to finish, including retainage:

Contract Time Remaining (If applicable)

through: 08/19/10
570,000.00
237,813.85
208,726.35
$ 29,087.50
3 .
$ 29,087.50
332,186.15

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments

received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signalure

Signature Date
Engineer/Consultant Approval:  Snyder & Associates, Inc.
Firm Name : 3/
ek S5 d 20/t0
Signature I ) 3 2 Date
City of Ankeny ffa# ;ffvak- \ / ] /
‘—% s\a'd o e
R ate

Submit to:

Email: Phone:

Fax:

Date Printed: 8/26/2010



\ ENGINEERS & PLANNERS ____
I SNYDER & ASSOCIATES

ANKENY, IA | ATLANTIC, IA | CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA | MARYVILLE, MO l ST. JOSEPH, MO

(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

August 26, 2010

Mr. Paul Moritz, P.E.
City of Ankeny

220 West First Street
Ankeny, lowa 50023

RE: [-35 WIDENING FROM E. 13" STREET INTERCHANGE TO NE 36" STREET
INTERCHANGE PROJECT
PROGRESS REPORT NO. 13
S&A PROJECT NO. 109.0051.01A-13

Dear Mr. Moritz;

This is the thirteenth progress report for the above referenced project and covers work through
August 19, 2010. Work through this period includes preparing cross sections for the I-35
widening, hydraulic modeling and preparation of the TS&L for the I-35 bridges over Four Mile
Creek, calculating preliminary earthwork, and preparation of plan sheets for the Field Exam
submittal, The Field Exam plans were submitted to lowa DOT for review on August 13, 2010.

We look forward to continuing working for the City and you on this important project. Should

you have any questions on this update, please feel free to contact me. We will be in attendance
at the September 7, 2010, council meeting to answer any questions regarding this invoice.

Sincerely,
SNYDER & ASSOCIATES, INC.

Tk A

Mark A. Land, P.E.
Project Director

Enclosures

o Wade Greiman, Snyder & Associates

Snyder & Associates, Inc. - 2727 S.W. Snyder Boulevard - Ankeny, IA 50023

www.snyder-associates.com
112009 projects\109.005 1\Correspondence\ProgressReportsi1 09005 101 A\progress report 13.doc




ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, IA | ATLANTIC, IA | CEDAR RAPIDS, IA I COUNCIL BLUFFS, IA I MARYVILLE, MO | ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

INVOICE FOR PROFESSIONAL SERVICES

Paul Moritz August 26, 2010

City of Ankeny : : .
290 W. First Street Invoice No: 109.0061.01A - 13

Ankeny, IA 50023-1751

Project 109.0051.01A 1-35 Widening from E 1st Street Interchange to NE 36th Street
Interchange

Professional Services through August 19, 2010

Finance Budget Code 952.3952.4210
Finance Project Code 952.421

Basic Services

Budget $570,000
Current Services Hours Rate Amount
Principal Engineer 7.75 164.00 1,271.00
Principal Engineer 1.00 154.00 154.00
Engineer VIII 12.50 128.00 1,600.00
Engineer VI 1.00 118.00 118.00
Engineer IV .50 98.00 49.00
Engineer Il 35.00 82.00 2,870.00
Lead Technician 129.50 98.00 12,691.00
Technician VIl 5.50 79.00 434 .50
Technician V 150.00 66.00 9,900.00
Total Services 342.75 29,087.50
Subtotal this Phase $29,087.50
Total Prior Current
Billings to Date 237,813.85 208,726.35 29,087.50
Contingency
Budget $25,000
Subtotal this Phase $0.00
Amount Due this Invoice $29,087.50
Total Prior Current
Billings to Date 237,813.85 208,726.35 29,087.50
REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS

2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.LLN. 42-1379015




ENGINEERS & PLANNERS —

B SNYDER & ASSOCIATES

ANKENY, IA I ATLANTIC, IA | CEDAR RAPIDS, 14 | COUNCIL BLUFFS, IA I MARYVILLE, MO | ST. JOSEPH, MO
(515) 964-2020 (712) 243-6505 (319) 362-9394 (712) 322-3202 (660) 582-8888 (816) 364-5222

Project 109.0051.01A I-35 Widening from E 1st Street Interchange to Invoice 13
NE 36th Street Interchange

Snyder & Associates, Inc. WM M-«‘ﬁ
[ 74

Mark Land

REMIT TO: SNYDER & ASSOCIATES ENGINEERS & PLANNERS
2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.ILN. 42-1379015
Page 2
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